Suppose all the activities in the following project have beta distribution. The first number is the mean; the second is standard deviation of duration of each task. Suppose the critical path duration and the project duration have normal distribution.


a) What is the probability of completing the critical path in a maximum of 12 days?








b) What is the probability of completing the project  in a maximum of 12 days?

