Activity
Description



Follows


Weeks

A

Clearing



---------



8

B

Field Subsurface Drainage

     A



8

C

Filling Field



     B



14

D

Artificial Playing Turf (Field)

     C



12

E

Excavation



     A



4

F

Pour Concrete Footings

     E



4

G

Pour Supports for Seat Galleries
     F



12

H

Pre-Cast Galleries


     G



13

I

Pour Seats



     H



4

J

Install Steel Structure for Roof
     F



4

K

Erect Roof



     J



8

L

Complete Dressing Room

     K



4

M

Painting



    I,L



3

N

Lights




     K



5

O

Scoreboard, Etc.


     K



4

P

End




D,M,N,O


0
